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Approved Date:

Shift Hours: 08:00 am 10:30 pm Break: 05:30 Over Time: 01:00

Const Calendar Day: 791

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS/NAB balancing of the tower base
dehumidification system. Track progress of FWS mechanical piping installation from a night closure of the
#1 land of the WB bridge. Misc MEP paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Testing

Charles Bailey, National Air Balancers, and Brian Gabal, FWS arrived at Pier 7 at 0700, then took the
crew boat to the base of T1 to perform balancing of the tower base dehumidification system. When I
arrived at the tower base at 1130, the crew was just finishing the balancing. Charles indicated that the
entire system is balanced and that he will perform testing tomorrow, Auguest 5, 2014.

We returned to Pier 7 and the crew went off shift at 1230.

128 0-000-000.128

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 8.00 0.50 0.00 8.50

JNM CHRISTOPHER HOWARDIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

West Loop Cable Hand Ropes

The ABF crew spent the shift fitting up the hand rope drop plate assemblies on cable shroud on the south
side of the jacking saddle. The crew was fitting up the assemblies to see if the hand rope was clear of the
dehumidificaiton ductwork per the direction given in RFI 3235.

The crew used a 125' Manlift, a Ford F250 crew truck, and small tools in performance of this operation.

001 0-FSW-EFA.096
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Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM GENIER VALDESPainter 8.00 2.00 0.00 10.00

APP Victor RuizPainter 4.00 0.00 0.00 4.00

Diary: Dispute

PS-22 Similars

The CCC crew continued painting the various pipe supports (PS-22 similars, PS-5 similars, PS-11) that
were either installed per RFI or modified per RFI at CB 19 and between PP 126 and Hinge AE and AW
along the IB barrier of the EB and WB bridge.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Mechanical Change of

The FWS crew spent 3 hours to mobilize to and from the bridge. The liability for the CCO 367 work for
this shift is in dispute. If the Contractor is determined to be liable, mobilization will be paid under CCO
354, in addition to the 12% hourly shift differential and the 8th hour of pay for 7 hours of work per the
pipefitter's union agreement. The three crew trucks will also be paid under CCO 354.

If the Department is determined to be liable, mobilization and the crew trucks will be paid under CCO 367
for this shift.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354.

001 0-FWS-ELS.354

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

6" DIP/cable rail post
interference

The FWS crew went on shift arrived at Pier 7 at 2000 on August 4, 2014, then mobilized to the bridge,
establishing themselves in a closure of the #1 lane of the WB bridge and beginning work at 2050.

Ken Chan was the night inspector for CT. His diary entry is as follows:

started the work at 8:45pm, the work was to adjust the 6" water pipe away from all the posts behind the
barrier rail on CB19 and CB 18; between CB19 and CB18; between CB12 and CB11. Crew was off the

001 0-PCR-EFA.367
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bridge by 2:50am on August 5, 2014.

The laibility for this work is in dispute. The Department's position is that it is the Contractor's
responsibility. If this is determine to be the case, the costs of this night's shift will be paid by the
Contractor.

The crew used the 70 amp welding machine as a generator, and small tools in the performance of this
work. Depending on the liability for this work, the three crew trucks will be paid for by the contractor or
under CCO 354.

Ken Chan provided the overnight inspection for CT. His diary is as follows:

FW Spencer - Crew started the work at 8:45pm, the work was to adjust the 6" water pipe away from all the
posts behind the barrier rail on CB19 and CB 18; between CB19 and CB18; between CB12 and CB11.
Crew was off the bridge by 2:50am.

FW Spencer crew and equipment -Tim Esquivel, Cheese Biagi and Josh Johnson; 2 pickup trucks, 1 light
plant, 1 portable potty and tools.
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